COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 25/ 2013

ESTI MATE SUMVARY 09:17: 35
CONTI D: C18018A ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 18018A- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 327.0 DAYS TIVE ALLOW 2/8/2013 FI XED COVPLETI ON DAT]
|-70 PARACHUTE WEST | NTERCHANGE PERCENT TIME:  100. 00 ORI G TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
PRQJECT NO I M 0702- 310
|-70 PARACHUTE WEST | NTERCHANGE
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
SEVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 07/ 25/ 2013 DATE TI ME STARTED 03/19/2012
7353 S. EAGLE STREET DATE LET 12/ 22/ 2011 DATE WORK BEGAN 03/ 19/ 2012
DATE AWARDED 01/ 11/ 2012 DATE TI ME STOPPED 02/ 08/2013
DATE CONTRACT EXECUTED 01/ 23/ 2012 DATE ACCEPTED 02/ 08/ 2013
CENTENNI AL CO 80112- 42:303- 627- 2600 DATE NOTI CE TO PROCEED 03/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,878, 039.80 PARTI Cl PATI NG $ 7,878, 039. 80 $ 13, 378. 24
AWARD PRQIECT AMT: $ 8,146, 412. 95 NON-PARTI Ol PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 7,878, 039. 80 13, 378. 24
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,878, 039. 80 13, 378. 24
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 122, 196. 19
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 7,878, 039. 80 135, 574. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 7,878, 039. 80 135, 574. 43
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 135, 574. 43

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: | M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
98, 900. 00000 1.000 98, 900. 00

0010 202- 00002 Renoval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0015 202- 00027 Renoval of Riprap Deleted via letter dated February 27, 0. 000 0. 000
2013
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 15, 951. 000 15, 951. 000
SY 0. 000 0. 00
2. 00000 15, 951. 000 31, 902. 00
0025 202-00810 *Renoval of G ound Sign 6. 000 6. 000
EACH 0. 000 0. 00
54. 00000 6. 000 324.00
0030 202-01000 *Renoval of Fence 3,981. 000 3, 981. 000
LF 0. 000 0. 00
1. 70000 3,981. 000 6, 767.70
0035 202-01130 *Renoval of Quardrail Type 3 4, 462. 000 4, 462. 000
LF 0. 000 0. 00
2.40000 4, 462. 000 10, 708. 80
0040 202-01300 *Renoval of End Anchorage 10. 000 10. 000
EACH 0. 000 0. 00
160. 00000 10. 000 1, 600. 00
0045 203- 00060 *Enbankment Material (Conplete In Place) 298, 661. 000 298, 661. 000
CY 0. 000 0. 00
5. 55000 298, 661. 000 1, 657, 568. 55
0050 203-00100 Mick Excavation 874.000 874. 000
CY 0. 000 0. 00
16. 00000 874. 000 13, 984. 00
0055 203-01510 Backhoe 21.000 21. 000
HOUR 0. 000 0. 00

150. 00000 21. 000 3, 150. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01594 Conbi nati on Loader 8. 000 8. 000
HOUR 0. 000 0. 00
76. 00000 8. 000 608. 00
0065 203-01597 *Pot hol i ng 27.500 27.500
HOUR 0. 000 0. 00
210. 00000 27.500 5, 775.00
0070 203-02330 Labor er 80. 000 80. 000
HOUR 0. 000 0. 00
32. 00000 80. 000 2, 560. 00
0075 208-00009 *Erosi on Log (20 Inch) 800. 000 800. 000
LF 0. 000 0. 00
7.00000 800. 000 5, 600. 00
0080 208- 00020 *Silt Fence Deleted via letter dated February 27, 2013 0. 000 0. 000
LF 0. 000 0. 00
2.20000 0. 000 0. 00
0085 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
740. 00000 2.000 1, 480. 00
0090 208- 00050 *StormDrain Inlet Protection 18. 000 18. 000
EACH 0. 000 0. 00
210. 00000 18. 000 3, 780. 00
0095 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
48. 00000 7.000 336. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 9. 000 9. 000
HOUR 0. 000 0. 00
97. 00000 9. 000 873. 00
0110 208-00206 Erosi on Control Supervisor 158. 000 158. 000
DAY 0. 000 0. 00
50. 00000 158. 000 7,900. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18018A- BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 209- 00600 Dust Palliative (Magnesium Chloride) Deleted via letter 0. 000 0. 000
dated February 27, 2013
GAL 0. 000 0. 00
0. 85000 0. 000 0. 00
0120 210-04200 *Adj ust Quardrail 4, 298. 000 4,298. 000
LF 0. 000 0. 00
8. 00000 4,298. 000 34, 384. 00
0125 212-00006 *Seedi ng (Native) 29. 800 29. 800
ACRE 0. 000 0. 00
320. 00000 29. 800 9, 536. 00
0130 212-00032 *Soi | Condi tioning 29. 800 29. 800
ACRE 0. 000 0. 00
1, 000. 00000 29. 800 29, 800. 00
0135 213-00004  *Milching (Weed Free Straw) 18. 400 18. 400
ACRE 0. 000 0. 00
3, 000. 00000 18. 400 55, 200. 00
0140 213-00012 *Spray-on Mul ch Bl anket 11. 400 11. 400
ACRE 0. 000 0. 00
1, 200. 00000 11. 400 13, 680. 00
0145 216-00021 *Soi | Retention Blanket (O ass 1) 2,051. 000 2,051. 000
SY 0. 000 0. 00
2. 00000 2,051. 000 4,102. 00
0150 217-00020 Her bi ci de Treatnent Deleted via letter dated February 0. 000 0. 000
27, 2013
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0155 240- 00000 *WIdlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
90. 00000 14. 000 1, 260. 00
0160 240-00010 Renoval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
75. 00000 5. 000 375. 00
0165 304- 02000 *Aggregat e Base Course (O ass 2) Deleted via letter 0. 000 0. 000
dated February 27, 2013
TON 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 17,916. 910 17,916. 910
TON 0. 000 0. 00
21. 00000 17,916. 910 376, 255. 11
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 23. 950 23. 950
TON 0. 000 0. 00
130. 00000 23. 950 3,113.50
0180 403-34801 *Hot Mx Asphalt (G ading SX) (100) 18, 077. 020 18, 077. 020
TON 0. 000 0. 00
43. 00000 18, 077. 020 777,311. 86
0185 411- 03345 *Asphal t Cerent Perfornance G ade (PG 76-28) 483. 220 483. 220
TON 0. 000 0. 00
850. 00000 483. 220 410, 737. 00
0190 411-03354 *Asphal t Cerment Perfornance G ade (PG 64-22) 458. 230 458. 230
TON 0. 000 0. 00
610. 00000 458. 230 279, 520. 30
0195 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 910. 000 1, 910. 000
GAL 0. 000 0. 00
4. 10000 1, 910. 000 7,831.00
0200 412-01000 *Concrete Pavenent (10 Inch) 7,731. 000 7,731.000
SY 0. 000 0. 00
60. 00000 7,731.000 463, 860. 00
0200 MATERI AL ALLOMNCE Dowel Bar Baskets 0. 000
SY 0. 000 0. 00
3.92000 0. 000 0. 00
0205 412-01001 *Concrete Pavenent (10 Inch) (Special) 1, 021. 000 1, 021. 000
SY 0. 000 0. 00
79. 00000 1, 021. 000 80, 659. 00
0210 420-00132 Ceotextile (Separator) (COass 1) 1, 348. 000 1, 348. 000
SY 0. 000 0. 00
2.50000 1, 348. 000 3, 370. 00
0215 420-00133 Geotextile (Separator) (O ass 2) 30, 595. 000 30, 595. 000
SY 0. 000 0. 00
1. 40000 30, 595. 000 42, 833. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 506-00206 Riprap (6 Inch) 204. 000 204. 000
CcY 0. 000 0. 00
81. 00000 204. 000 16, 524. 00
0225 506-00209 Riprap (9 Inch) 240. 000 240. 000
CcY 0. 000 0. 00
88. 00000 240. 000 21, 120. 00
0230 506-00212 Riprap (12 Inch) 122. 000 122. 000
CcY 0. 000 0. 00
100. 00000 122. 000 12, 200. 00
0235 507- 00000 Concrete Slope and Ditch Paving 108. 600 108. 600
CcY 0. 000 0. 00
660. 00000 108. 600 71, 676. 00
0240 601-03050 Concrete Class D (Vall) 37.000 37.000
CcY 0. 000 0. 00
910. 00000 37.000 33, 670. 00
0245 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 345. 000 3, 345. 000
LB 0. 000 0. 00
1.10000 3, 345. 000 3,679.50
0250 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 000 210. 000
LF 0. 000 0. 00
110. 00000 210. 000 23, 100. 00
0255 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 293. 000 293. 000
LF 0. 000 0. 00
100. 00000 293. 000 29, 300. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 217. 000 217.000
LF 0. 000 0. 00
140. 00000 217.000 30, 380. 00
0265 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 181. 000 181. 000
LF 0. 000 0. 00
180. 00000 181. 000 32, 580. 00
0270 603-05018 18 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
540. 00000 4.000 2,160. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQIECT: I M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
590. 00000 4. 000 2, 360. 00
0280 603- 05036 36 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0285 603- 05048 48 I nch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0290 603-10180 18 Inch Corrugated Steel Pipe 347. 000 347.000
LF 0. 000 0. 00
62. 00000 347.000 21,514.00
0295 603-10480 48 Inch Corrugated Steel Pipe 88. 000 88. 000
LF 0. 000 0. 00
180. 00000 88. 000 15, 840. 00
0300 603-30048 48 Inch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0305 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 1, 552. 000 1, 552. 000
LF 0. 000 0. 00
15. 00000 1, 552. 000 23, 280. 00
0310 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
810. 00000 3. 000 2,430. 00
0315 606-01370 *Transition Type 3G 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0320 606-02005 *End Anchor age (Fl ared) 11. 000 11. 000
EACH 0. 000 0. 00
1, 600. 00000 11. 000 17, 600. 00
0325 607-00005 *End Post 3. 000 3. 000
EACH 0. 000 0. 00
440. 00000 3. 000 1, 320. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: | M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 607- 00020 *Corner and Line Brace Post (Special) 8. 000 8. 000
EACH 0. 000 0. 00
520. 00000 8. 000 4,160. 00
0335 607-11350 *Fence Deer 1, 954. 000 1, 954. 000
LF 0. 000 0. 00
9. 50000 1, 954. 000 18, 563. 00
0340 607-11525 *Fence (Plastic) Deleted via letter dated February 27, 0. 000 0. 000
2013
LF 0. 000 0. 00
2.30000 0. 000 0. 00
0345 607-60117 *16 Foot Gate (Special) 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0350 609-20010 *Qurb Type 2 (Section B) Deleted via letter dated 0. 000 0. 000
February 27, 2013
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0355 609-21010 *Qurb and Gutter Type 2 (Section |-B) 1, 902. 000 1, 902. 000
LF 0. 000 0. 00
19. 00000 1, 902. 000 36, 138. 00
0360 609-21020 *Qurb and Gutter Type 2 (Section |I-B) 2,566. 000 2,566. 000
LF 0. 000 0. 00
24. 00000 2,566. 000 61, 584. 00
0365 609-21110 *Qurb and Gutter Type 2 (Section |-B) (Special) 854. 000 854. 000
LF 0. 000 0. 00
30. 00000 854. 000 25, 620. 00
0370 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 31, 849. 000 31, 849. 000
SF 0. 000 0. 00
6. 50000 31, 849. 000 207, 018. 50
0375 612-00001  *Delineator (Type I) 185. 000 185. 000
EACH 0. 000 0. 00
16. 00000 185. 000 2,960. 00
0380 612-00002 *Del i neator (Type I1) 56. 000 56. 000
EACH 0. 000 0. 00

18. 00000 56. 000 1, 008. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO. 0011 09:17: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 612-00003 *Del i neator (Type I11) 10. 000 10. 000
EACH 0. 000 0. 00
21. 00000 10. 000 210. 00
0390 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 514. 000 9, 514. 000
LF 0. 000 0. 00
8. 00000 9, 514. 000 76, 112. 00
0395 613-01300 *3 Inch BElectrical Conduit (Plastic) 642. 000 642. 000
LF 0. 000 0. 00
9. 00000 642. 000 5, 778. 00
0400 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
85, 900. 00000 1. 000 85, 900. 00
0405 613-16000 *Lumi naire (Special) 32.000 32.000
EACH 0. 000 0. 00
900. 00000 32.000 28, 800. 00
0410 613- 34250 *Light Standard Metal (25 Foot) 18. 000 18. 000
EACH 0. 000 0. 00
1, 400. 00000 18. 000 25, 200. 00
0415 613- 34400 *Light Standard Metal (40 Foot) 14. 000 14. 000
EACH 0. 000 0. 00
1, 900. 00000 14. 000 26, 600. 00
0420 613-40000 *Concrete Foundati on Pad 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0425 613-40010 *Li ght Standard Foundati on 32.000 32. 000
EACH 0. 000 0. 00
1, 200. 00000 32.000 38, 400. 00
0430 613-50100 *Lighting Control Center 2.000 2.000
EACH 0. 000 0. 00
15, 500. 00000 2.000 31, 000. 00
0435 614-00011 *Sign Panel (dass I) 34. 000 34.000
SF 0. 000 0. 00
15. 00000 34. 000 510. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQIECT: | M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 614-00012 *Sign Panel (Cass I1) 486. 000 486. 000
SF 0. 000 0. 00
19. 00000 486. 000 9, 234. 00
0445 614- 00013 *Sign Panel (Oass Ill) 1, 491. 000 1, 491. 000
SF 0. 000 0. 00
23. 00000 1,491. 000 34, 293. 00
0450 614-00818 *Steel Sign Post (W8x18) 219. 000 219. 000
LF 0. 000 0. 00
46. 00000 219. 000 10, 074. 00
0455 614-01226 *Steel Sign Post (W 12x26) 243. 000 243. 000
LF 0. 000 0. 00
53. 00000 243. 000 12, 879. 00
0460 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 6. 000
EACH 0. 000 0. 00
140. 00000 6. 000 840. 00
0465 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 53. 000 53. 000
Sl i pbase
EACH 0. 000 0. 00
310. 00000 53. 000 16, 430. 00
0470 614- 03003 *Concrete Footing (Type 3) 12. 000 12. 000
EACH 0. 000 0. 00
1, 000. 00000 12. 000 12, 000. 00
0475 614- 03007 *Concrete Footing (Type 7) 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 00000 10. 000 12, 000. 00
0480 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
760. 00000 4.000 3, 040. 00
0485 615- 00050 Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
370. 00000 4.000 1, 480. 00
0490 622-01025 Pond Li ni ng 5, 056. 000 5, 056. 000
Sy 0. 000 0. 00

4.10000 5, 056. 000 20, 729. 60



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18018A- BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
50, 900. 00000 1. 000 50, 900. 00
0500 625- 00001 *Construction Surveying (Hourly) 33. 000 33. 000
HOUR 0. 000 0. 00
140. 00000 33. 000 4,620. 00
0505 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
650, 000. 00000 1. 000 650, 000. 00
0510 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0515 627-00005 *Epoxy Pavenent Mar ki ng 295. 000 295. 000
GAL 0. 000 0. 00
81. 00000 295. 000 23, 895. 00
0520 627-00011 *Pavenent Marking Paint (Waterborne) 541. 000 541. 000
GAL 0. 000 0. 00
34. 00000 541. 000 18, 394. 00
0525 627-00070 *Pref ormed Ther nopl astic Pavenment Marking 63. 000 63. 000
SF 0. 000 0. 00
19. 00000 63. 000 1,197.00
0530 630-00000  *Fl aggi ng 6, 218. 500 6, 218. 500
HOUR 0. 000 0. 00
24. 00000 6, 218. 500 149, 244. 00
0535 630- 00007 *Traffic Control Inspection 51. 000 51. 000
DAY 0. 000 0. 00
41. 00000 51. 000 2,091. 00
0540 630-00012 *Traffic Control Managenent 185. 000 182. 000
DAY 3. 000 1, 590. 00
530. 00000 185. 000 98, 050. 00
0545 630- 80341 *Construction Traffic Sign (Panel Size A) 54. 000 54. 000
EACH 0. 000 0. 00
11. 00000 54. 000 594. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQIECT: | M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 630- 80342 *Construction Traffic Sign (Panel Size B) 57. 000 57. 000
EACH 0. 000 0. 00
11. 00000 57. 000 627. 00
0555 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
11. 00000 4.000 44.00
0560 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
8, 100. 00000 4.000 32, 400. 00
0565 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
ype) EACH 0. 000 0. 00
320. 00000 2.000 640. 00
0570 630- 80360 *Drum Channel i zi ng Devi ce 133. 000 133. 000
EACH 0. 000 0. 00
32. 00000 133. 000 4, 256. 00
0575 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 20. 000
EACH 0. 000 0. 00
32. 00000 20. 000 640. 00
0580 630-80370 Concrete Barrier (Tenporary) 5, 592. 000 5, 592. 000
LF 0. 000 0. 00
29. 00000 5, 592. 000 162, 168. 00
0585 630-80380 *Traffic Cone 350. 000 350. 000
EACH 0. 000 0. 00
1. 10000 350. 000 385. 00
0590 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0595 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0600 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 700- 70011 F/A Partnering Deleted via letter dated February 27, 0. 000 0. 000
2013
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700- 70012 F/ A Asphalt Pavenent |ncentive 5, 650. 340 5, 650. 340
FA 0. 000 0. 00
1. 00000 5, 650. 340 5, 650. 34
0615 700- 70013 F/ A Concrete Paverment |ncentive - 56, 410. 380 - 56, 410. 380
FA 0. 000 0. 00
1. 00000 -56, 410. 380 -56, 410. 38
0620 700-70016 F/ A Fuel Cost Adj ustnent -7,442.760 -7,442.760
FA 0. 000 0. 00
1. 00000 -7,442.760 -7,442.76
0625 700- 70018 F/ A Roadway Snoot hness | ncentive 3, 787.430 3, 787. 430
F A 0. 000 0. 00
1. 00000 3,787.430 3,787.43
0630 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -22,061. 070 -22,061. 070
FA 0. 000 0. 00
1. 00000 -22,061. 070 -22,061. 07
0635 700- 70023 F/ A On- The-Job Trai nee 3, 057. 000 3, 057. 000
F A 0. 000 0. 00
1. 00000 3, 057. 000 3, 057.00
0637 700-70021 F/ A On- The-Job Trai nee 711. 000 0. 000
HOUR 711. 000 1, 422.00
2. 00000 711. 000 1, 422.00
0640 700- 70072 F/' A Cbtain Power from Xcel Energy 14, 151. 910 14, 151. 910
FA 0. 000 0. 00
1. 00000 14, 151. 910 14, 151.91
0645 700- 70380 F/ A Erosion Control Deleted via letter dated February 0. 000 0. 000
27, 2013
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70593 F/ A RON Monunent ati on 5, 359. 540 5, 359. 540
FA 0. 000 0. 00
1. 00000 5, 359. 540 5,359.54



CONTI D C18018A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18018A- BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0740 208-00300 Tenporary Berns CO No. 2 MCR LI No.1 5, 949. 000 5, 949. 000
LF 0. 000 0. 00
1. 75000 5, 949. 000 10, 410.75
0745 630- 80344 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 40. 000 40. 000
SF 0. 000 0. 00
25. 00000 40. 000 1, 000. 00
0750 603-10540 54 In CSP CMO No. 3 146. 000 146. 000
LF 0. 000 0. 00
209. 33000 146. 000 30, 562. 18
0755 603-30054 54 In SES CMO No. 3 1. 000 1. 000
EACH 0. 000 0. 00
1, 638. 56000 1. 000 1, 638. 56
0760 700- 70034 F/ A 48 Inch Corrugated Steel Pipe Return CMO No. 3 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 304- 03005 ABC (CL 3) CMO No. 4 20, 518. 000 20, 518. 000
CY 0. 000 0. 00
26. 93000 20, 518. 000 552, 549. 74
0770 202- 04002 Cean Culvert CMO No. 5 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0775 900- 00006 Added Item (Dollar)/ Concrete Class D (Wall) Price -1, 215. 000 -1,215. 000
Reduction CO No. 7
DOL 0. 000 0. 00
1. 00000 -1, 215. 000 -1, 215. 00
0780 900- 00012 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO 675. 000 675. 000
No. 8 MCR LI No. 3
LF 0. 000 0. 00
39. 00000 675. 000 26, 325. 00
0785 700- 70034 F/ A Aggregate Base Course (Class 6) CO No. 8 LI No. 4 0. 000 0. 000
FA 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0790 900-00014 Added Item (Lunp Sum)/ Steel Piling Rehabilitation CO 1. 000 1. 000
No. 8 LI No. 5
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0795 700- 70034 F/ A Aggregate Base Course (Class 6) CO No. 9 MCR LI No. 2,205. 190 2,205. 190
6
F A 0. 000 0. 00
1. 00000 2,205.190 2,205.19
0805 700-70034 F/ A Light Standard Mdifications CMO 12 10, 366. 240 0. 000
F A 10, 366. 240 10, 366. 24
1. 00000 10, 366. 240 10, 366. 24
0810 606-01371 Transition Ty 3G (Spec) CMD 12 1. 000 1. 000
EACH 0. 000 0. 00
1, 550. 00000 1. 000 1, 550. 00
0815 609-60011  Curb Ty 6 M QMO 12 848. 000 848. 000
LF 0. 000 0. 00
30. 00000 848. 000 25, 440. 00
0820 900- 00006 Added Item (Dol lar)/ WD Yards O aim 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 7,476, 231.09 $ 13,378.24$ 7,476, 231.09
CAT NOO300 G 04-BE
0655 202- 00026 Renoval of Slope and Ditch Paving 532. 000 532. 000
SY 0. 000 0. 00
4. 80000 532. 000 2, 553. 60
0660 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 307. 000 1, 307. 000
SY 0. 000 0. 00
2.00000 1, 307. 000 2,614.00
0665 202-00425 *Renoval of Bridge Railing 744.000 744.000
LF 0. 000 0. 00
29. 00000 744.000 21, 576. 00
0670 206-00065 Structure Backfill (FlowFill) 18. 000 18. 000
CcY 0. 000 0. 00
160. 00000 18. 000 2,880. 00
0675 403-34801 *Hot Mx Asphalt (G ading SX) (100) 237.710 237.710
TON 0. 000 0. 00
43. 00000 237.710 10, 221. 53



CONTI D C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO 0011 09:17:35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO300 G 04-BE
0680 411-03345 *Asphal t Cenent Perfornmance Grade (PG 76-28) 12. 360 12. 360
TON 0. 000 0. 00
850. 00000 12. 360 10, 506. 00
0685 507- 00100 Concrete Slope and Ditch Paving (Reinforced) 71. 000 71. 000
CcY 0. 000 0. 00
700. 00000 71. 000 49, 700. 00
0690 515-00120 *Wat er proof i ng (Menbr ane) 1, 455. 000 1, 455. 000
SY 0. 000 0. 00
22.00000 1, 455. 000 32,010. 00
0695 518-01004 Bri dge Expansion Device (0-4 Inch) 68. 000 68. 000
LF 0. 000 0. 00
160. 00000 68. 000 10, 880. 00
0700 601- 03040 Concrete Cass D (Bridge) 76. 000 76. 000
CcY 0. 000 0. 00
530. 00000 76. 000 40, 280. 00
0705 602-00020 *Rei nforcing Steel (Epoxy Coated) 17, 284. 000 17, 284. 000
LB 0. 000 0. 00
1.10000 17, 284. 000 19, 012. 40
0710 604-25000 Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0. 00
6, 600. 00000 2.000 13, 200. 00
0715 606-11015 *Bridge Rail Type 10R (Special) 782. 000 782. 000
LF 0. 000 0. 00
170. 00000 782. 000 132, 940. 00
0720 700-70034 F/ A Bridge Deck Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 601-40400 Struct Conc Stain CMO No. 11 342. 000 342. 000
SY 0. 000 0. 00
28. 29000 342. 000 9,675.18
CAT 0300 CURRENT AMI  $ 358,048.71 % 0.00$ 358,048. 71




CONTI D: C18018A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 18018A-BI D ESTI MATE RUN 07/ 25/ 2013
PRQJECT: I M 0702- 310 ESTI MATE NO. 0011 09:17: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
27, 500. 00000 1. 000 27, 500. 00
0730 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 800. 00000 1. 000 14, 800. 00
0735 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
CAT 0400 CURRENT AMI  $ 43,760.00 $ 0.00$ 43, 760. 00

PRQJIECT TOTAL CURRENT AMI  $

7,878,039.80 %

13,378.24 $ 7,878,039.80



